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The District of Columbia has constructed a new
detention center to replace an older jail and the women's
detention center. The new center lacks enough cells to
accommodate the detention population end thereby precludes theclosing of the District jail and the women's detention center.
Also, the new center does not include the planned diagnostic andclassification services Jue to a shortage of space. The Districtis planning to add 480 cells to the center at an estimated cost
of $12 to $13 million. ?indings/Conclusions: The 480-celladdition will be inadequate to acccmmodate peak detention
population projections and will not provide space for the
diagnostic and classification services. The detention population
may reach a peak of 1,581 by 1980 according to a 1971
consultant's study. Recommendations: The District of Columbia
should use all pertinent factors to determine space requirementsin planning for the addition to the detention center, including
projections of peak daily detention populations and provision ofspace for diagnostic and classification services. (Author/QM)
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The new District of Columbi, detention
center was constructed at an estimated cost of
$30.5 million and on schedule. However, its
960 cells are insufficient to house the Dis-
trict's detention popular:on.

Detention population growth has exceeded
projections and thereby precludes the closure
of the older District jail and women's deten-
tion center.

At a cost of approximately $12 million, the
District plans to add 480 cells, which may not
be adequate.
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REPORT OF THE THE DISTRICT OF COLUMBIA'S
COMPTROLLER GENERAL NEW DETENTION CENTER:
OF' THE UNITED STATES CPREFUL PLANNING ESSENTIAL

FOR ADEQUATE ADDITION

D IGEST

The District of Columbia has constructed a new
detention center in Southeast Washington to
replace an older jail and the women's detention
center. The new center was needed to relievethe overcrowded conditions and other inadequa-
cies at the existing facilities.

The new center, however, lacks enough cells to
accommodate the detention population which was
averaging over 1,100 a day in 1976, and thereby
precludes the planned closing of the District
jail and the women's detention center. Also,
the new center does not include the planned
diagnostic and classification services due to
a shortage of space. (See p. 10.)

Original plans included accommodations for
1,520 people and diagnostic and classifica-
tion services for the description, diagnosis,
and placement of detainees in appropriate
treatment .nd training programs. The Subcom-
mittee on .istrict of Columbia, Senate Com-
mittee on Appropriations, questioned the need
for a facility with a capacity of more than
1,000 because only slightly more than 800
persons were being detained at that time.
The District restudied the proposal in 1973
and concluded that a 9 60-cell facility should
be built using an expandable modular design
for an ultimate capacity of 1,440. The
center was built within the $30.5 million
estimated cost and was completed in July 1976
as scheduled.

The District is planning to add 480 cells atan estimated cost of $12 to $13 million. (See
p. 6.) GAO believes the 480-cell addition to
the detention center will be inadequate to ac-
commodate peak detention population projections
and will not provide space for the diagnostic
and classification services.

upon reovi, the report PSAD-77-86ld be noted her.on.



The District has questioned the use of peak
population projections for planning purposes.
GAO believes thac the District should plan
for peak rather than average detention pop-
ulations because the average frequently would
be exceeded, thus creating a problem of ac-
commodatinq excess detainees. The District
is under a court order prohibiting overcrowd-
ing in the detention facilities. At the same
time, the detention facilities must accommodate
all persons assigned there by the courts.

The detention population for the period Octo-
ber 1, 1976, to May 15, 1977, averaged 1,461
persons; the population may reach a peak of
1,581 by 1980 according to a 1971 consul-
tant's study. The excess detainees are now
being held in the old jail and the womn's
detention center, but the District wants
to take both of these out of detention ser-
vice. When these two facilities are closed,
the detainees will have to be accommodated
in the detention centar and in the planned
addition.

GAO is, tnerefore, recommending that the
District use all pertinent factors to deter-
mine space requirements in planning for the
addition to the detention center including

-- projectiuns of peak daily detention
populations, and

--provision of space for diagnostic and
classification services.
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CHAPTER 1

INTRODUCTION

The District of Columbia's new detention center for
housing male and female detainees was constructed on a
3.7-acre site adjacent to an older District jail and the
District of Columbia General Hospital in Southeast Washing-
ton, D.C. The certer was intended to replace the older
jail and the women's detention center located in Northwest
Washington, D.C.

The architect-engineer for the project was a joint
venture of Thalheimer and Weitz, Brown and Wright, and
McDonald and Williams. The new detention center was con-
structed by the George Hyman Construction Company under
contract with the D.C. Department of General Services for
the D.C. Department of Corrections. The Department of
General Services has responsibility for contracting for
the Dist.rict. The Department of Corrections administers
the District's detention facilities and is responsible
for developing aid recommending major correctional poli-
cies and programs for the District.

BACKGROUND

In 1875 the District jail was opened at 19th Street
and B Street (now Independence Avenue) SE., Washington, D.C.
The four-story complex has been expanded and renovated
through the years. It now contains two maximum security
and two medium security cell blocks and a two-story dormi-
tory to house male offenders. Female offenders were moved
from this facility in 1967 to a separate women's detention
center on North Capitol Street. The jail and the women's
detention center house people awaiting court action.

JUSTIFICATION

The new detention center was justified primarily because
the 100-year-old jail was overcrou'ed and inadequate. The
American Correctional Association reported in June 1966 that
the physical structure of the jail was such that adequate
space was not available for the average daily detention popu-
lation.

The President's Commission on Crime in the District of
Columbia also stated in its December 1966 report that a new
facility was needed. It added that considering (1) the age
of the jail, (2) the poor physical plan which made supervi-
sion of the housing units difficult even with an adequate
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staff, (3) increased maintenance costs, and (4) the expendi-
tures that needed to be made for new housing and storage
facilities to accommodate an ever rising population, planning
should be startec for a new jail.

In fiscal year 1970, the Congress approved funds for a
preliminary planning study of a new detention center. The
year-long survey analyzed present and projected numbers of
inmates, programs associated with advanced correctional con-
cepts, accelerated changes in the District's criminal justice
agencies and their impact on the proposed facilities, and
the problems of finding sites for new facilities. The survey
report in December 1971 recognized the need for new deten-
tion facilities in the District and recommended that a main
detention center capable of housing 1,520 people be con-
structed.

The 1,520-cell detention center w-s proposed to the
Congress, but in February 1973 the Subcommittee On District
of Columbia, Senate Committee on Appropriations urged the
District to reconsider whether it was necessary to construct
a detention facility of this size. Considering that slightly
more than 800 persons were being detained at that time, the
Subcommittee questioned the need to build a facility with a
capacity of more than 1,000 persons. The District restudied
its detention needs and concluded in March 1973 that a 960-
cell facility should be built.

DESCRIPTION OR PROJECT

The detention center consists of two basic building
modules: (1) two housing or cellblock modules of 102,600
square feet each and (2) one auxiliary module of 128,000
square feet. The modules are surrounded by an 8-foot peri-
meter wall. Outdoor courtyards are provided for the detain-
ees, and parking spaces for 70 vehicles are provided for em-
ployees and visitors.

Housing modules

The housing modules contain 12 two-level cellblocks,
each cellblock containing 80 individual cells, for a total
capacity of 960 persons. This arrangement allows for cate-
gory grouping.

Each cellblock is basically self-contained and has
four dayrooms, a dining room, a sick-call room, and a re-
creation room with ceiling heights sufficient for basketball
and similar activities. Canteen and library services are
brought to the cellblocks by carts. The cells provide each
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person with 70 square feet, comFared to a minimum of 50 square
feet set by the American Correctional Association. At least
two-thirds of the cells have windows; all have toilet facili-
ties.

Auxiliary module

An auxiliary module connected to the housing modules
provides support services which include

-- personal services, such as mail and medical services
(a 24-bed infirmary and clinic area);

-- ancillary services, such as a law library, laundry,
and intake processing area;

-- education services, such as programs designed for
short-term detainees, including academic subjects
as well as those aimed at maintaining community ties;

-- visiting services that are decentralized to each
floor; there is no physical contact with visitors,
but special r:ivate booths are provided for lawyers'
visits; and

-- support services, such as administrative records and
data processing, an, mairntenance services.
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CHAPTER 2

COST AND SCHEDULE

Starting with an estimate of $450,000 for preliminary
studies submitted for the fiscal year 1970 appropriations,
estimates of total project costs ranged from a high of $39.1
million in February 1972 for a 1,520-cell facility to a low
of $30.5 million in December 1975 for a 960-cell facility.

Total congressional appropriations for the new deten-
tion center can be summarized as follows:

Aroprition Costcategory Amount

(milliors)

Fiscal year 1970 Preliminary study $ 0o5
Fiscal year 1972 Construction services 2.2
Fiscal year 1973 Construction services 0.7

Second supplemental Construction 9.0
Fiscal year 1974 Construction 7.7

Construction
(reprogramed) 10.0

Fiscal year 1976 Equipment 0.4

Total $30.5

COST ESTIMATE REDUCTIONS

The reductions in cost estimates from $S9.1 million in
1972 to the current $30.5 million have primarily been the
result of improved construction cost estimates or cutbacks
in the scope of construction.

The following table summarizes each of the project
cost estimates presented to the Congress:

Date Total
estimate estimated Construc- Prelim-

presented to project Construc- tion inary Equip-
the Congress cost tion services studies ment

-----------------(millions) -------------

Feb. 1972 $39.1 $32.0 $3.2 $0.5 $3.4
Mar. 1973 34.8 29.0 2.9 0.5 2.4
May 1973 32.5 26.7 2.9 0.5 2.4
Dec. 1975 30.5 26.7 2.9 0.5 0.4

4



The $39.1-million cost estimate presented to the Congress
during the fiscal year 1973 appropriation hearings in February
1972 for the 1,520-cell detention center, was based on a Decem-
ber 1971 consultant's report. At the urging of the Subcommit-
tie on District of Columbia, Senate Committee on Appropria-
tions, the District conducted a study reevaluating the need
for the 1,520 cells and concluded in March 1973 that only
960 cells would be required at a revised estimated project
cost of $34.8 million. The reduction in cells reduced the
estimated cost by $3.3 million, and another $1 million was
saved by reducing the estimated cost of equipment for the
facility. Although the cellblock housing would be built for
a capacity of 960 cells, it could be expanded to a capacity
of 1,200 or 1,440 cells because of the flexibility of its
modular design.

During the fiscal year 1974 appropriation hearings in
May 1973, the District estimated that the cost of the de-
tention center would be reduced from $34.8 million to $32.5
million. The $2.3 million reduction was due to several fac-
tors:

--An improved cost estimate made by the architect when
the design was about half complete reduced the esti-
mated cost by $1.7 million.

-- When security was reduced from 100 percent maximum
to 50 percent maximum and 50 percent medium, the cost
for cell doors and locking mechanisms was reduced by
$0.4 million.

-- Less laundry, kitchen, and dining equipment was needed
when the capacizy was reduced from 1,520 to 960 per-
sons. This reduced the estimated cost by $0.1 million.

--The elimination of caissons for future expansion saved
$0.1 million.

The Congress appropriated funds to complete the project ex-
cept for $2.4 million for equipment which would be requested
later.

In December 1975 the District reduced the estimated
cost of the project to $30.5 million. The $2 million reduc-
tion resulted from a decrease in the appropriation request
for equipment from $2.4 million to $0.4 million. The 1973
equipment estimate had net, been updated until this appropria-
tion request was prepared. The prefabricated cells in the
jail contained many items of equipment--such as beds--that
were originally to be procured under the equipment appropri-
tion.
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EXPANSION OF THE DETENTION CENTER

The Department of Corrections is planning to construct
an additional 480-cell module to the detention center which
will pr,,ide for a capacit7 of 1,440 people. The Department,
after analysis, concluded that it would be more economical
to expand the detention center than renovate the jail to
provide 480 cells.

The Department of General Services has drafted a scope
of work, and a budget request to the Congress is being con-
sidered. The Department of General Services estimates that
the addition of the 480-cell mc~ule will cost about $12 to
$13 million. This estimate includes about $7.5 million for
building and startup costs, removing precast paneling from
the existing facility, constructing caissons, and working
in a security area; $3 million is included for inflation;
$1 million, for construction services; and $0.5 million, for
contingencies.

SCHEDU. E

When the Congress first appropriated construction funds
in 1973, the detention center was scheduled for completion in
mid-1976. Construction began in September 1973 with a con-
tractual completion date of July 29, 1976. Although the gen-
eral contractor e:cperienced more than 6 months of trade
strikes in the aggregate, the project was completed on sched-
ule. The new detention center was officially opened on
March 29, 1976, with partial occupancy beginning in April
and full occupancy at the conclusion of construction on
July 16, 1976.

The Department of General Services told us that the
schedule for construction of the additional 480 cells would
entail 1 year for desig.. and 2 years for construction if
the appropriation is granted. It plans to award contracts
by June 30, 1377, which would place the completion date in
1980.
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CHAPTER 3

LACK OF ADEQUATE CAPACITY

AT NEW DETENTION CENTER

The new detention center does not have space to house
the total detention population of the District nor will it
provide space originally planned for diagnostic and classi-
fication services. When the new detention center was offi-
cially opened in March 29, 1976, the detention population in
the jail and the female detention center exceeded the space
available in the new center by 30 percent.

ORIGINAL PLAN

Originally, the District's new detention center was to
house 1,520 detainees. Once completed, a facility of this
size would allow closure of the District's 00-year-old jail
and the women's detention center, both of which were over-,
crowded and inadequate. In addition to consolidating all
detainees, the original plan provided space for diagnostic
and classification services at the facility. The diagnostic
and classification services entail the description, diagnosis,
and placement of convicted persons in appropriate treatment
and training programs. The location of diagnostic and classi-
fication services in the detention center was desirable be-
cause. according to a Department of Corrections official,
this service should ideally Be completed before assigning
convicted persons to appropriate treatment and training pro-
grama. This was also consistent with the 1966 recommendation
of the President's Commission on Crime.

The 1,520-population estimate was based on projections
developed by a 1971 consultant's report. The consultant-
projected peak daily populations are shown in the following
table. (See next page.)
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Projected Peak Detention Population from

1975 to 1995. District of Columbia Detention C>nter

Men 1975 1980 1985 1990 1995

Orientation (note a) 123 126 119 112 108
Pretrail (note b) 602 705 710 681 682

Total 725 831 829 793 790

Postconviction:
Diagnosis and

classification 351 389 376 351 343
Probation workup 197= 191 184 176 172
Awaiting appellate

review 74 97 97 94 95

Total 622 677 657 621 610

Total (men) 1,,50 1,486 1,400

Women

Orientation 9 6 5 5 5Pretrial 38 34 31 29 28
Postconviction 42 33 29 28 27

Total (women) 89 73 65 62 60

Total (men
and women) 1,436 1,581 1,476 1,460

a/Orientation includes the 72-hour period immediately follow-
ing initial hearing and commitment to the detention renter.

b/Pretrial includes a 3% additional contingency factor toallow for those cases which may experience unusual and ex-
cessive delays or contingencies such as management and ad-
ministrative emergencies.

The 1975 projected peak of 1,436 was a straight-line
projection of major index crimes based on past crime rates
and population projections used by the District. The peak
detention population projections d) not include emergency
or short-term buildups. This straight-line extrapolation
was adjusted based on expected changes in crime.
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REDUCTION OF CENTER TO 960 CELLS

Because of large fluctuations in the daily population
at the old jail, the Department of Corrections undertook a
study during the latter part of fiscal year 1973 to develop
an updated recommendation on capacity for the new detention
center. The study was completed in February 1973 and pro-
jected a 1975 estimated population for both a low and high
condition of 830 and 1,006, respectively. The study report
recommended the construction of a 960-cell facility based
on (1) 1972 arrest data, (2) the percentage of those arrested
that were detained, and (3) the approximate duration of their
detention. The result was a projection of an average daily
detention population. Relying on the study, the District's
Office of Criminal Justice Plans and Analysis made a final
projection which was used in deciding in March 1973 to build
only a 960-cell facility.

The Director of the Department of Corrections told us
that projecting accurate detention population was "irtually
impossible. The detention population is affected factors,
such as the number of arrests made by the police, the amount
of bail set by the courts, the days elapsed between arrest
and trial, and the days elapsed between trial and sentencing.
Reduction of these factors will tend to reduce the detention
population. For example, reducing the average time from at-
rest to trial from 15 weeks to 8 weeks would have reduced
the fiscal year 1976 average daily detention population from
1,151 to 614 persons.

These factors could be affected by such variables as
changes in staffpower in the courts or police department,
intensity of effort by police to make arrests, extent of
pretrial releases by the court, changes in bail policies
in the courts, speed of attorneys in preparing to prosecute
and defend cases, and timeliness of handling cases by the
courts.

CONSEQUENCES OF 960-CELL JAIL

When the new detention center was officially opened on
March 29, 1976, the detention population in the jail and the
women's detention center exceeded the space available in the
new center. The average daily detention population in fiscal
year 1976 was 1,151 (1,043 males and 108 females). The fis-
cal year 1977 population to May 15th averaged 1,461.

The following originally planned programs are not included
because the present detention population exceeds the detention
center's capacity.
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First, the Corrections Department had intended to raze
the old jail and to convert the wormien's detention center to
a halfway house. Now, the Corrections Department plans to
continue operating two of the four cellblocks and the dor-
mitoiy in the jail to meet the need for additional cells.
The other two cellblocks were vacated by court order due
to structural damage. The court order restricted the jail's
capacity to 577 after vacating the two cellblocks. If the
male detention population rises to a total exceeding 1,457
(880 at the detention center and 577 at the jail), addi-
tional space will be required to house the excess population
in order to remain in compliance with the court order.

If the female detention population (average for fiscal
year 1976 was 108) remains in excess of 80, one cellblock in
the new detention center will be used for women; and the
women's detention ceater, with a capacity of 66, will remain
open for the overflow until the capacity of the new detention
center is increased. At that time the women's detention
center will be closed and two cellblocks in the new deten-
tion center will be resered for females.

Therefore, instead of being able to consolidate all
detainees to one new centralized facility, three locations
are now required.

Second, the diagnostic and classification services for
assigning convicted persons to appropriate treatment and
training programs will not be included in the new detention
center as originally planned, although the Congress was in-
formed that these services were the most desirable element
in the new center.

An official of the Corrections Department informed us
that the correctional system lacked the needed personnel,
finances, and physical design to initiate effective diagnos-
tic and classification services at any of its adult correc-
tional facilities. He added that the provision of these
services at the detention center might reduce adult institu-
tional problems attributable to inadequacies in diagnostic
and classification services from an estimated 50 percent to
an estimated 5 percent.

Because of the detention center's space shortage, the
Department of Corrections will not allow convicted people
to remain at the detention center for the estimated 40-day
period neled to conduct diagnostic and classification
services.
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CONCLUSIONS AND AGENCY COMMENTS

We believe the 480-cell addition to the detention center
will be inadequate to accommodate peak detention population
projections and will not provide space for the diagnostic and
classification services.

The District has questioned the use of peak population
projections for planning purposes. But we believe that the
District should plan for peak rather thar average detention
populations because the average frequently would be exceeded,
thus creating a problem of accommodating excess detainees.
The District is under a court order prohibiting overcrowding
in the detention facilities. At the same time, the detention
facilities must accommodate all persons assigned there by the
courts.

The detention population for the period October 1, 1976,
to May 15, 1977, averaged 1,461 persons; the population may
reach a peak of 1,581 by 1980 according to a 1971 consultant's
study. The excess detainees are now being held in the old
jail and the women's detention center, but the District wants
to take both of these out of detention service. When these
two facilities are closed, the detainees will have to be ac-
commodated in the detention center and in the planned addition.

RECOMMENDATIONS

We are, therefore, recommending that the District use all
pertinent factors to determine space requirements in planning
-cr the addition to the detention center including

-- projections of peak daily detention populations, and

--provision of space for the diagnostic and classifica-
tion services.
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CHAPTER 4

SCOPE OF REVIEW

Our review was directed primarily toward the cost,
schedule, and adequacy of the new detention center facility.

Work was conducted in the Washington area between Au-
gust 1975 and June 1976. We spoke with project officials in
the D.C. Government's Departments of Corrections and General
Services and various officials of the D.C. Court Systems,
Executive Office of the Mayor, D.C. Office of Planning and
Management, and the Federal Bureau of Prisons. In addition,
we interviewed the project's architect-engineer and general
contractors.

We reviewed project design, cost, schedule, and contrac-
tual documents; preliminary studies, legislation pertinent
to the project; and correspondence between the project offi-
cials, the general contractors, and the architect-engineer.

The District's comments have been considered and are
included in this report where appropriate. (See app. II.)
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APPENDIX I APPENDIX I

SCHEDULE OF THE DISTRICT OF COLUMBIA'S

AVERAGE DAILY DETENTION POPULATION,

AND THE. CAPACITY OF DETENTION FACILITIES

BY FISCAL YEAR

Women's Deten- New detention
District Jail tion center center Total

Fiscal iapac- Popu- Capc--'p- P-apulT- Popu-
year iy lation ity lation ity tion lation

1968 663 918 50 73 - 991
1969 663 961 50 80 - - 1,041
1970 663 1,045 50 87 - - 1,132
1971 663 1,050 50 100 - - 1,150
1972 663 1,175 50 98 - - 1,273
1973 663 808 50 83 - - 891
974i 663 746 a/66 58 - - 804

1975 b/618 857 66 60 - - 917
1976 c/577 d/1,043 66 d/108 - - 1,151
1976t 577 494 66 96 960 893 1,473
1977 to
mid-May 577 491 66 89 960 881 1,461

a/Addition of 16 rooms on 4th floor.

b/A library replaced a dormitory.

c/Library was reconverted to a dormitory of 91 spaces, provided
140 spaces by establishing a dormitory in recreation area,
and lost 272 spaces in vacated cellblocks 1 and 2.

d/Includes men and women assigned to new detention center be-
fore it became fully operational.

t Fiscal year 1976 transition quarter, July 1, 1976, to Sep-
tember 30, 1976.
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APPENDIX II APPENDIX II

THEF DISTRICT OF C'3LUMDIA

WALIr IL WAS MINTON
"uA,. WASHINGTON, r. C. 20004

Tan 25 1977

Mr. Victor L. Lowe, Director
General Government Division
U. S. General Accounting Office
Washington, D. C. 20548

Dear Mr. Lowe:

The District of Columbia has reviewed the General Accounting
Office report "Acquisition of the District e' Columbia's New
Detention Center. "

We wholeheartedly concur with the recommendation for the
addition of the 480 units and are proceeding to request needed
funding. They are needed now al.d for the foreseeable future.
We believe that it will be more economical to provide this
addition than to run two separate facilities. The District is
also firmly committed to move the Diagnostic and Classification
Unit to the Detention Center when facilities become adequate
and severe population pressures no longer exist.

We do not disagree with the General Accounting Office's assessment
of the problems the District faced in projecting Corrections
populations. As we pointed out at the time, there are inherent
difficulties in making long-term projections with relatively
short-term data.

As the GAO stated, the decision to reduce the initial size of
the new Detention Center was made in response to an expressed
Congressional Committee desire that 'he size of the facility
be reduced. We agreed to do so, however, only because of the
modular design which permitted later expansion at the site. It
should also be noted that the District did build the full central
utility core as part of the original project, thereby facilita-
ting subsequent expar -ion.
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APPENDIX II APPENDIX II

It is true that there are cost penalties implicit in the two-
stage construction effort, but much of the increase is a pro-
duct of continued inflation.

With respect to the projections, the General Accounting Office
has rightly pointed out the difficulties of such forecasts.
As was noted in 1973, such projections are the product of a
great many, often unpredictable, variables and frequently suffer
from outright unavailability of information. Such was the case
with the 1973 study.

[See GAO note, p. 16.]

Another problem which can be identified is the usage of the
term "peak" population. As indicated in the GAO Report, a range
of between 830 and 1006 was furnished by the 1973 study. The
District elected to rely on the lower figure. Al factors at
the time appeared to point toward this.

[See GAO note, p. 16.1

In hindsight, it is a simple matter to conclude that. it would have
been better to have built the full 1500 person facility at the
outset. Doing so, however, ignores the .ontext in which the 1973
decicion was made. That decision reflected a fall off in the
detention population that had already occurred. The current
reversal of that earlier decision is in the context of a sustained
reversal of that trend.
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APPENDIX II APPENDIX II

The original decision was made in good faith, reflecting the
District's best judgment of its urgent needs. Since it has
turned out that the District's i rejections were too low, it is
indeed fortunate that a modular design was used, permitting
us to go back to the original capacity with a second-stage
construction program.

Sincerely yours,

Walter E. Washington
Mayor

GAO note: Deleted comments refer to material not included
in this final report.
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APPENDIX III APPENDIX III

PRINCIPAL OFFICIALS

OF THE DISTRICT OF COLUMBIA GOVERNMENT

CONCERNED WITH ACTIVITIES

DISCUSSED IN THIS REPORT

Tenure of office
From To

MAYOR (note a):
Walter E. Washington Nov. 1967 Present

DIRECTOR, DEPARTMENT OF GENERAL
SERVICES:

Colonel Sam D. Starobin June 1970 Present

DIRECTOR, DEPARTMENT OF CORREC-
TIONS:

Delbert C. Jackson July 1973 Present
Delbert C. Jackson (acting) Apr. 1973 July 1973
Kenneth L. Hardy Jitn. 1967 Mar. 1973

a/Position was entitled Commissioner until January 2, 1975
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